

Status Update: Foundry Remediation
March 6, 2019

I. NYSDEC Neighborhood Remediation Update

Remedial Design Update

- Continued development of remedial design plans for the following groups of properties where construction is expected to occur during the 2019 construction season (approximately April-November):
 - The block bounded by Lafayette Avenue, Genesee Street, and John Street. Meetings have been held with all owners of impacted properties within this block to review cleanup plans and receive owners' input.
 - Two properties on the east side of Clinton Street. No Further Action letters were issued for the other parcels on this block.
 - The south side of Middle Street from Wadsworth Street east to D'Amico Plumbing, and 107 Wadsworth Street, which is owned by the City. Meetings will be held with additional owners in mid-March.
 - Six properties on Wadsworth and Herbert Streets north of Pepsi Lane.
- Prepared annual project fact sheet to announce plans for the 2019 construction season to owners and residents of properties in and near the remedial boundary, as well as elected officials, media, and City staff. The fact sheet will be issued in March or April.

Remedial Construction Update

- The construction contractor plans to commence setup activities for the new season at the project staging areas in early April, dependent on weather conditions.

II. Foundry Remediation

Foundry remediation and restoration is complete. The City will monitor the grass and tree growth in the Spring.

Resident outreach – City of Geneva

Residents waiting for remediation continue to utilize the Friday FoodLink Curbside voucher program for weekly fresh vegetables and fruits. Residents with dogs waiting for remediation can use the Dog Park voucher program by registering at the City Clerk's office at City Hall.

Jessica Avila is available to residents and encourages anyone with concerns or ideas to contact her at City Hall on the first floor, at gnrc@geneva.ny.us or 315-759-7354.